

C.S.

PWD.
Sea wall.
No. 139/24

1924.

Colonial Engineer

SUBJECT.

1924

25 Jan.

Previous Paper.

Tenders for Extension of
Sea wall.

MINUTES.

Minute from Colonial Engineer.

25 Jan 1924 (1)

Copy of Notice (12)

V.E. Submitted
Exp. 1/3
Dir Sec
25 Jan 1924

Appr.

The heightening of the wall to the west of the Public Jetty is more urgent I wish to see tenders called for that

26 Jan. 24

TTTTT

Colonial Engineer.

For info
Exp. 1/3
Dir Sec 26 Jan 1924

Subsequent Paper.

604/26.

The Hon. Col. Secy.,

I beg to report that the stone return section of wall at the rubbish dump is now being buried. I anticipate that during April a considerable quantity of rubbish will be carted as most of the carters have up to now been carting peat.

2. With regard to the wall to the west of the Public Jetty, I have spoken to His Excellency on this matter and explained that, should the construction of roads etc. under Improvements of Stanley be undertaken, the cost of procuring the necessary stones etc. would be considerably less than if specially quarried at this time. I have also spoken to Mr Neave on this matter and he agrees with the above.

R. Basely
Colonial Engineer.

22/3/24.

*Y.E. Submitted
G.M.L. 17
O.C.S. 24 March 1924*

Draft Tenders of 25/3/24 app.

*Colonial Engineer.
To note
G.M.L. 17
O.C.S. 24 March 1924*

The Hon. Col. Secy.,

Noted.

2. Notice inviting Tenders herewith in duplicate for publication.

R. Basely
Colonial Engineer.

25/3/24.

(2)

The tender board met at 2.30 p.m. on Wednesday the 2nd of April.

Three tenders were received namely:

- Encl 3. (1) From Mr. J. B. Barnes in the sum of £40
- " 4 (2) " " E. J. Aldridge " " £180
- " 5 (3) " " G. D. Hardy " " £180

The Board considered the tenders in conjunction with a confidential estimate of £100 as the value of the work, furnished by the Colonial Engineer.

Tenders No. 2 & 3 were considered high.

Tender No. 1 was considered exceptionally low and it was thought advisable to ascertain from Mr. Barnes whether he understood the full amount of work covered by his quotation.

Following an interview with Mr. Barnes at which the terms of the specification were made clear to him the Board received an amended tender from Mr. Barnes in the sum of £60.

Encl 6.

The Board recommends the acceptance of this tender. M. Craigie Mackenzie
Chairman.

M. B. Ashley

M. B. Ashley 4/4/24
4th April 1924

V. P. Submitted
M. B. Ashley
C. J. C. Secy
4th April 1924

The recommendation of the
Finance Board is approved

~~tttt~~ 4 April 1924

Lo. to Mr E. J. Aldridge 5th April 1924 (7)

Lo. to Mr Thos Hardy 5th April 1924 (8)

Lo. to Mr J. S. Barnes 3rd April 1924 (9)

Colonial Engineer

For note

9/4/24

Di/Sec

5 April 1924

The Hon. Col. Secy.,

Copy of letter to Mr J.S. Barnes, also
copy of signed contract herewith.

2. The work of collecting stones is to
commence to morrow and I have ^{informed} Mr Barnes verbally
that the work must be pushed forward.

~~W. M. A. S.~~

Colonial Engineer.

9/4/24.

Y. G.

To see

9/4/24

Di/Sec

12 April 1924

I regret that I did not see the
draft contract. I consider a time
clause essential in contracts

~~tttt~~ 11 April

Colonial Engineer.

Referred
9/4/24
D/C Secy
16 April 1924

The Hon. Col. Secy.,

Noted.

2. The climatic conditions in this Colony are so variable that difficulty would be experienced in fixing a reasonable time limit.

With contracts in England penalties are imposed if the work is not carried out within the specified time and is known as the penalty clause.

I am of opinion that it will be necessary to insert a penalty clause in order to make a time limit effective.

P. B. Baseley.

Colonial Engineer.

16/4/24.

Submitted
9/4/24
D/C Secy
16 April 1924

Certainly a penalty clause is necessary. It is well understood that it is never enforced when the contractor uses his best endeavours to carry through the work - or better stated, force majeure is saved.

17 April 24

Colonial Engineer.

Submitted
9/4/24
D/C Secy
17 April 1924

The Hon. Col. Secy.,

Noted and returned.

R. B. Barclay
Colonial Engineer.

19/4/24.

Minute from Col Engineer of
16th July 1924 - Encl (02)

J. B.
Submitted
17 July 1924
for C.E.
19 July 1924

A.P.S.

Once a contractor has been let it ought to be adhered to but in view of recommendation of Col. Symon + as that was so much more than any other man £70 may be paid for the work.

SM.
21 July 1924.

Colonial Engineer.
Referred.
17 July 1924
for C.E.
22 July 1924

The Hon. Col. Secy.,

Thank you. Noted.

2. I beg to submit herewith a F.R. in the sum of £10 to cover the extra payment.

R. B. Barclay
Colonial Engineer.

23/7/24.

The Hon. Col. Treasurer,

Passed to you with F.R.

R. B. Barclay
Colonial Engineer.

23/7/24.

Hon. Col. Sec.

F.R. forwarded accordingly.

M. Saini Hathwa
by Treas
24.7.24.

C.P. F.R. copies submitted for
favour of approval.

for C.S.
24 July 1924
M.
25 July 1924

Hon. Col. Treasurer.
Colonial Engineer.

For usual action.
for C.S.
25 July 1924

Col. Engineer

F.R. N: 60/24 withdrawn and
passed to you accordingly.

v.a.
for Treasurer.
28/7/24.

The Hon. Col. Secy.,

Noted and returned.

M. Saini
Colonial Engineer.

28/7/24.

Minute from Col. Engineer. 5/10/25. (14.)

C.E. Submitted,
E.P. 1/2
vice
5 Oct 1925.

O.C./C.S.O.

No date is given in the order for the
completion of the work: No one has been
made full for immediate execution of the
work & there being no provision in the
estimate I am unable to authorize the
expenditure.

By
5 Oct 1925.

Colonial Engineer

For order
E.P. 1/2
vice
5 Oct 1925.

The Hon. Col. Reay

Noted and returned

W. Roseley.
Col. Reay

9 Nov. 1925

15-16 minute from Col. Engineer of 19 January 1926.

Colonial Engineer

In case it may have been
overlooked by you in submitting your
draft notice, your attention is invited to
H.C. observations in ^{first part of} minute of 5. x. 1925 above.

D.
20/1/26

The Hon: Colonial Secretary.

Thank you for drawing my attention to His Excellency's minute. I had not the paper when I submitted my minute of 19/1/26.

2. Owing to weather conditions it is most difficult to state a time limit. Should a time limit be placed on the notice calling for tenders then, in my opinion, it would have the effect of increasing contracts offered, and might deter possible contractors from quoting.

W. S. S. S.

Col: Engineer.

21/1/26.

H.E. Submitted.

Provision is made in 1926 Estimates for £100 in respect of this work.

*Head XVIII
No 10*

*J.C.S.
22.1.26*

H.P.S.

Tenders can be invited for the work. date for completion can be omitted.

*W.S.
22 Jan 1926.*

*Colonial Engineer:
To note J.C.S.
22.1.26*

*Copier. recalled from Colonial Engineer
25 Jan 1926 - Returned 14 May 1926*

*Clerk in Chg. P.W.D.
Tenders for this work should be issued without delay. *W.S.*
3 Aug 1926*

Hon. Col. Secretary.

Original and Draft notices
inviting tenders for the work of extending the
Sea Wall herewith as requested.

For approval.

E. H. Bound.

Clerk in Charge P.W.D.

3rd. August. 1926.

Minute from Clerk in Charge, P.W.D. of
3 Aug. 1926

17-18.

Hon. Col. Secretary
Chairman, Tender Board.

For info.

W. H. P.

Off. Secy.

9 Aug. 1926.

Hon. Col. Secy.

Noted.

M. Wainwright

11.8.26

W. H. P.

Submitted that consideration of
tenders should be held over until
return to duty of Mr. Bound, Clerk in
Charge P.W.D. who might be appointed
a member of the Tender Board
on this occasion.

The Colonial Surgeon ^{has} informed me
that Mr. Bound is sick. But so far
no sick certificate has been received
in his case.

W. H. P.
Off. Secy.

11 Aug 1926.

This should be
asked for

D.
11 Aug.

O/c Sect

I agree. Consideration of tenders should await return to duty of Mr. Forman who is hereby appointed a member of the Tender Board for this occasion.

B.
11 Aug. 1926

Hon. Ch. Treasurer.

Com. Sec.
O/c Sect.
17 Aug 1926.

Hon. Ch. Sec.

Noted.

M. Brian Sturtevant
Ch. Sec.
13.8.26

- 19 Tender from Mr. J.S. Barnes 10 Aug 1926
- 20 " " " C. Merrickson 12 Aug 1926
- 21 " " " E. J. Aldridge 12 Aug 1926
- 22 " " " J. Gon. 12 Aug 1926
- 23 Report by Tender Board 17 Aug 1926

24. Submitted.

Com. Sec.
O/c Sect.
17 Aug 1926.

O/c Sect. The recommendation of the Tender Board is approved.

B.
17 Aug. 1926

- 24. Letter to Mr. J.S. Barnes dated 18th Aug 1926.
- 25. " " " C. Merrickson
- 26. " " " J. Gon
- 27. " " " E. J. Aldridge

Clerk in Chg. P.W.D.

For audit.

W.H.

Off Sect.

18 Aug. 1926.

O.I.C/Sect.

Copy of letter to Mr E.J. Aldridge. also copy of signed 28.29
contract herewith.

2. The work of collecting stones etc is to commence
tomorrow.

E. L. Bound.

Clerk in Charge P.W.D.

20th August. 1926.

Minute from Clerk 1/c P.W.D. of 21st Sept. 30

Minute from Clerk 1/c P.W.D. of 21st Sept. 1926 31-32

W.H.
Submitted for approval of payment of
£100 to Mr. Aldridge and for approval of
expenditure covered by P.R. No 44/26.

W.H.

Off Sect.

22 Sept 1926

Off Sect. Payment approved

2 P.R. nos 44/26 Signed

22 Sept 1926

Hon. Ch. Treasurer

Clerk in Charge P.W.D.

For audit.

W.H.

Off Sect.

22 Sept 1926

①

No.

(It is requested that, in any reference to this letter, the above Number and the date may be quoted.)



MINUTE.

25th January.....19 24.

From...The Colonial Engineer.

To

THE COLONIAL SECRETARY,

Stanley, Falkland Islands.

The Hon. Col. Secy.,

I beg to submit herewith a notice inviting tenders for extension of Sea Wall, If approved I should be glad if the notice could be published as soon as possible.

P. B. Basely.

Colonial Engineer.

1a

N O T I C E

EXTENSION OF SEA WALL.

Tenders are invited for the collecting or quarrying of stone and building of 40 yards of stone wall. The new work to form extension, in an easterly direction, of the existing north wall of rubbish dump. The construction of new wall to be similar to the existing wall: the footings to be taken to solid bottom and the top of wall to be at least 1'6" above N.W.S. tide.

Return section of wall to be built from east end of new wall in a southerly direction to bank; stone from present return wall may be used for this work.

All tools will be supplied by the Government.

The work must be done to the satisfaction of the Colonial Engineer.

The Government does not bind itself to accept the lowest or any tender.

Further particulars may be obtained by intending contractors on application to the Colonial Engineer between noon and 1 p.m. on Tuesday the 29th January or by arrangement.

Tenders should be addressed to the Chairman of the Tender Board, should be marked "SEA WALL" on the outside of the envelope, and should be deposited in the box marked "Government Tenders" at the Colonial Secretary's Office by or before noon on Monday the 3rd of February.

R. B. Biscoe
Colonial Engineer.

25/1/24.

(2)

N O T I C E.

(139/24)

EXTENSION OF SEA WALL.

Tenders are invited for the collecting or quarrying of stone and building 40 yards of stone wall.

The new work to form extension, in an easterly direction, of the existing north wall of rubbish dump.

The construction of new wall to be similar to the existing wall; the footings to be taken to solid bottom and the top of wall to be at least 1'6" above M.S. tide.

Return section of wall to be built from east end of new wall in a southerly direction to bank; stone from present return wall may be used for this work.

All tools will be supplied by the Government.

The work must be done to the satisfaction of the Colonial Engineer.

The Government does not bind itself to accept the lowest or any tender.

Further particulars may be obtained by intending contractors on application to the Colonial Engineer between noon and 1 p.m. on Friday the 28th of March or by arrangement.

Tenders should be addressed to the Chairman of the Tender Board, should be marked "SEA WALL" on the outside of the envelope, and should be deposited in the box marked "Government Tenders" at the Colonial Secretary's Office by or before noon on Monday the 31st of March.

R. H. Bassey.

Colonial Engineer.

25/3/24.

1
Colt Stanley
March 3rd 1924

To
Tender Board

I tender for contract of Building
sea wall and supply all necessary
stone for lump sum of £60

I am
your obedient servant.

A. Barnes

139/24.

5th April,

24.

Sir,

I am directed by the Acting Governor to acknowledge the receipt of your letter of the 3rd of April, tendering in the sum of £60 for the work of collecting or quarrying of stone and building 40 yards of stone wall to form an extension of the sea wall.

2. I am to inform you that your tender has been accepted and that the Colonial Engineer will notify you when the necessary contract has been drawn up for your signature.

3. The enclosures to your letter of the 28th of March are returned herewith.

I am,

Sir,

Your obedient servant,

G. R. L. Brown,

for Colonial Secretary.

Mr. J. S. Barnes,
Stanley.

THE COLONIAL ENGINEER'S OFFICE,

STANLEY.

(139/24)

8th April, 1924.

Sir,

I beg to advise you that the contract for Extension of Sea Wall has been prepared; I should be glad if you would attend at this office to sign same at noon to-morrow.

2. It is desired that the work should be put in hand at once.

I am,

Sir,

Your obedient Servant,

R. Stanley

Colonial Engineer.

Mr J.S. BARNES,
Stanley.

11

CONTRACT FOR EXTENSION OF SEA WALL.

(I39/24)

I, the undersigned, hereby agree with the Colonial Government to undertake and complete the work specified below to the satisfaction of the Colonial Engineer for the sum of Sixty pounds (£60).

To build a section of dry stone sea wall 40 yards long in continuation of the present sea wall, to extend in an easterly direction in a line to be marked out.

Footings to be taken to solid bottom and width of same to be not less than three feet.

Face of wall on sea side to be battered as present wall.

Top of wall to be carried 1'6" above H.W.S. tide, to have a flat finish composed of heavy stones and to be two feet wide.

Return wall to be built from the end of the 40 yards of new wall to the bank, height of return section to be level with front extension, width of return section to be two feet.

Stones in the present return wall (with the exception of a portion having a 4' projection at the bottom and 2' at the top, to be left to form a buttress at tie of new extension to existing wall) can be removed and used in connexion with new return section. Twenty yards run of front wall from tie is to be completed and a section ~~twenty-yards~~ three feet high of the remaining twenty yards is to be built before stones in present return wall are removed.

The contractor is to supply all stone and labour.

The Government will provide all necessary tools.

The work is to be done in a thoroughly sound and workmanlike manner.

Signed this 9th day of April, 1924.

Contractor. *H. Barnes* Colonial Engineer. *R. B. B. B.*

Witness to above signatures..... *W. W. W.*

12

MINUTE PAPER.

Departmental Number.

From The Colonial Engineer.....

.....

Date.. 16th July.. 1924.....

To The Hon. Col. Secretary.....

Extension of Sea Wall.

Reference
Numbers.

The Hon. Col. Secy.,

I beg to report that Mr J.R. Barnes has satisfactorily completed his contract in connexion with the extension of the sea wall: The work has been well done.

2. Mr Barnes not having had previous experience in this class of work did not realize the amount of labour required to procure sufficient stone for this work, neither did he allow for delays due to bad weather, consequently he under estimated the value of the work.

3. Mr Barnes informs me that he is over £30 down on the contract, making the cost to him over £90. I considered, at the time the contract was placed, that the tender was too low and spoke to Mr Barnes on the question.

4. With a view to encouraging contractors I would suggest for favourable consideration that Mr Barnes be granted £10 over his contract price; this amount being given as compensation to him for unfavourable weather conditions during the course of the work; making a total of £70 for whole work.

R. Basely
Colonial Engineer.

16/7/24.

FALKLAND ISLANDS.

REQUISITION TO INCUR EXPENDITURE.

13

Quadruplicate

ORIGINAL
DUPLICATE

HEAD OF ESTIMATE

~~III. PUBLIC WORKS ESTIMATES~~

Treasurer's

SUB-HEAD

~~I, Extension of Sea Wall, Stanley.~~

No. 60

State, in detail, service or article, &c., on which the amount is to be expended.	State when amount is to be paid.	Estimated Cost.		
		£	s.	d.
<p>Further a sum required in connection with new extension of Sea Wall; being an allowance made to contractor, on completion of work, in consideration of time lost through bad weather.</p> <p>(P 139/24)</p>	When payment becomes due.	£10.	0	0

N.B.—When this space is insufficient, sheets should be attached, but the sum total shown on this.

Vote on Estimates } £ 200. : Expenditure authorised to date } £ 70. : Balance available } £ 130. :

Comments of Treasurer in submitting to Governor.

Signature of Head of Department.

R. M. Asaley
Colonial Engineer.

Balance available as stated, £130.

Date 23rd July 19 24.

(sgd) H. Craigie-Walkett,
Ag. Colonial Treasurer.
24th July, 1924.

Approved

Decision of Governor.

(sgd) J. Middleton,

Date 25th July 19 24.

Governor.

14



FALKLAND ISLANDS.

C.S. No.....

MINUTE PAPER.

Departmental Number.

From The Colonial Engineer.....

Date... 5th October, 1925.

To The Hon. Col. Secretary.....

EXTENSION OF SEA WALL.

Reference Numbers.

M/P 139/24.

OIC/C80.

I beg to submit herewith a draft notice inviting tenders for the work of extending the sea wall.

The materials of the present return section will be available for further use if the work is put in hand forthwith.

2. No provision for extension was made in estimates for 1925 as it was thought that the new section, completed in July 1924, would be sufficient for this year.

A large quantity of soil, excavated on the site of the Stanley Working Men's Social Club, has been deposited in the dump in addition to the ordinary refuse.

3. If the work is approved I would suggest that a Special Warrant be taken when the amount of the approved tender is known.

R. B. Basely
Colonial Engineer.

5th October, 1925.

(DRAFT)

GOVERNMENT NOTICE.

EXTENSION OF SEA WALL, STANLEY.

Tenders are invited for the building of 40 yards of stone wall, to form an extension, in an easterly direction, of the north wall of the rubbish dump.

All stones are to be collected or quarried and delivered on the site by the contractor.

The construction of the new wall is to be similar to that of the existing wall; the footings are to be taken to solid bottom and the top of the work is to be at least 1'6" above high water mark.

A return section of wall is to be built from the east end of the new extension, in a southerly direction to bank. Stone from present return wall may be used for this work.

All necessary tools will be supplied by the Government.

The work must be done to the satisfaction of the Colonial Engineer.

Further particulars may be obtained by intending contractors at the Colonial Engineer's office.

Tenders should be addressed to the Chairman of the Tender Board, should be marked "Sea Wall" on the outside of the envelope, and should be deposited in the box marked "Government Tenders" at the Colonial Secretary's office by or before noon on Monday, the 19th of October.

The Government does not bind itself to accept the lowest or any tender.

R. S. Searley

Colonial Engineer.

5th October, 1925.

GOVERNMENT NOTICE

EXTENSION OF SEA WALL, STANLEY.

Tenders are invited for the building of 40 yards of stone wall, to form an extension, in an easterly direction, of the north wall of the rubbish dump.

All stones are to be collected or quarried and delivered on the site by the contractor.

The construction of the new wall is to be similar to that of the existing wall; the footings are to be taken to solid bottom and the top of the work is to be at least 1'6" above high water mark.

A return section of wall is to be built from the east end of the new extension, in a southerly direction, to bank. Stone from present return wall may be used for this work.

All necessary tools, etc. will be supplied by the Government.

The work must be done to the satisfaction of the Colonial Engineer.

Further particulars may be obtained by intending contractors at the Colonial Engineer's office.

Tenders should be addressed to the Chairman of the Tender Board, should be marked "Sea Wall" on the outside of the envelope, and should be deposited in the box marked "Government Tenders" at the Colonial Secretary's office by or before noon on Friday, the 29th of January, 1926.

The Government does not bind itself to accept the lowest or any tender.

R. W. Ashley

Colonial Engineer.

19th January, 1926.

No. _____

MINUTE.

(It is requested that, in any reference to this minute, the above Number and the date may be quoted).

19th January.....1926.

From The Colonial Engineer.

To

THE COLONIAL SECRETARY,
Stanley, Falkland Islands.

.....

(M/P 139/24)

The Hon. Col. Secy.,

I beg to submit herewith a draft notice inviting tenders for the work of extending the Sea Wall.

R. B. Asaley

Colonial Engineer.

19th January, 1926.

(17)

GOVERNMENT NOTICE.

EXTENSION OF SEA WALL. STANLEY.

Tenders are invited for the building of 40 yards of stone wall, to form an extension, in an easterly direction, of the north wall of the rubbish dump.

All stones are to be collected or quarried and delivered on the site by the contractor.

The construction of the new wall is to be similar to that of the existing wall, the footings are to be taken to solid bottom and the top of the work is to be at least 1' 6" above high water mark.

A return section of wall is to be built from the east end of the new extension, in a southerly direction, to back. Stone from present return wall may be used for this work.

All necessary tools, etc. will be supplied by the Government.

The work must be done to the satisfaction of the Clerk in Charge, Public Works Department.

Further particulars may be obtained by interding contractors at the Colonial Engineer's Office.

Tenders should be addressed to the Chairman of the Tender Board, should be marked "Sea Wall" on the outside of the envelope, and should be deposited in the box marked "Government Tenders" at the Colonial Secretary's Office by or before noon on Friday the 13th of August, 1926.

The Government does not bind itself to accept the lowest or any tender.

E. H. Bound.

Clerk in Charge P.W. Department.

3rd August, 1926.

No.

(It is requested that, in any reference to this minute, the above Number and the date may be quoted).



3rd, August. 1926.

From Clerk i/c P.W.D.

To

(M.P.139/24.)

THE COLONIAL SECRETARY,

Stanley, Falkland Islands.

The . Hon. Col. Secretary .

I beg to submit a draft notice inviting tenders for the work of extending the Sea Wall.

Clerk in Charge .P.W.D.

3rd August .1926.

Tender No 2.

(21)

Port Stanley.

August 12 1926

To the Chairman
of The Tender Board.
Contract Sea Wall.

Sir

I beg to offer a Tender for the
forty yards of Sea Wall at the
Rubbish Dump. to quarry. Cart & erect.
the Wall. for the sum of One hundred.
Pounds. £100

I am

yours.

Obedient Servant.

E. J. Aldridge

REPORT OF TENDER BOARD.

The Tender Board having assembled pursuant to order proceeded to open the tenders received, and as enumerated below.

No. of Tender.	Name of Tenderer.	Rate quoted.	REMARKS.
1.	Jacob Cross.	90	On the advice of Mr. Board, the Board recommend that the tender of Mr. E. J. Aldridge should be accepted in preference to that of Mr. J. Cross, the lowest tenderer on the list. In the opinion of the Board, Mr. Aldridge will prove a more reliable contractor than Mr. Cross.
2.	E. J. Aldridge	100	
3.	C. Hennrichsen	126.	
4.	J. S. Barnes.	130	

The Board recommended for acceptance the tender of Mr E. J.

Aldridge No. 2 on above list.

Approved.

J. H. Franks
Governor.

17 Aug - 1926

H. Louis Harker Chairman.

E. H. Board Members.

G. H. Brown

27.

139/24.

18th August, 26.

Sir,

I am directed by the Acting Governor to acknowledge the receipt of your letter of the 12th of August, tendering in the sum of £100 for the work of collecting or quarrying of stone and building 40 yards of stone wall to form an extension of the sea wall.

2. I am to inform you that your tender has been accepted and that Mr. E. H. Bound, of the Public Works Department will notify you when the necessary contract has been drawn up for your signature.

I am,

Sir,

Your obedient servant,



for Colonial Secretary.

Mr. E. J. Aldridge,
STANLEY.

THE COLONIAL ENGINEER'S OFFICE.

STANLEY.

19th. August.1926.

(139/24)

Sir. I beg to advise you that the contract for Extension of Sea Wall has been prepared.

I should be glad if you would attend at this office to sign same at noon to-morrow.

2. It is desired that the work should be put in hand at once.

I am,

Sir,

Your Obedient Servant.

E. H. Bound.

Clerk in Charge P.W.D.

MR. E. J. Aldridge.

Stanley.

CONTRACT FOR EXTENSION OF SEA WALL.

139/24. I.the undersigned. hereby agree with the Colonial Government to undertake and complete the work specified below to the satisfaction of the Clerk in Charge P.W.D. for the sum of One Hundred Pounds (£100)

To build a section of dry stone wall 40 yards long in continuation of the present sea wall. to extend in an easterly direction in a line to be marked out.

Footings to be taken to solid bottom and width of same to be not less than three feet.

Face of wall on sea side to be battered as present wall.

Top of wall to be carried 1'6" above H.W.S. tide. to have a flat finish composed of heavy stones and to be two feet wide.

Return wall to be built from the end of the 40 yards of new wall to the bank. height of return section to be level with front extension. width of return section to be two feet.

Stones in the present return wall (with the exception of a portion having a 4' projection at the bottom and 2' at the top. to be left to form a buttress at tie of new extension to existing wall) can be removed and used in connection with new return section. Twenty yards run of front wall from tie is to be completed and a section three feet high of the remaining twenty yards is to be built before stones in present return wall are removed.

The contractor is to supply all stones and labour.

The Government will provide all necessary tools.

The work is to be done in a thoroughly sound and workmanlike manner.

Signed this 20th day of August. 1926.

Contractor. E. J. Aldridge

E. H. Bound
Clerk in Charge P.W.D

Witness to above signatures... J. L. ...



30

FALKLAND ISLANDS.

C.S. No.....

MINUTE PAPER.

Departmental Number.

From. Clerk-in-Charge P.W.D.....

.....

Date.. 21st. September. 1926.

To. The Hon.. Colonial Secretary.

EXTENSION OF SEA WALL.

Reference Numbers.

The Hon. Colonial Secretary.

I beg to report that
 Mr E.J.Aldridge has satisfactorily completed his contract
 in connection with the extension of the Sea Wall.
 The work has been well done.
 2. F.R. in the sum of £100 will be prepared and submitted
 for approval in due course for the payment of this contract.

E. H. Bound.

Clerk-in-Charge P.W.D.

21st September 1926.

FALKLAND ISLANDS.

REQUISITION TO INCUR EXPENDITURE.

ORIGINAL.

DUPLICATE

HEAD OF ESTIMATE XVIII. PUBLIC WORKS EXTRAORDINARY. { Treasurer's }
 SUB-HEAD 10. EXTENSION TO SEA WALL. { No. 44 }

State in detail, service or article, &c., on which the amount is to be expended.

Estimated Cost.

£ s. d.

Extension to Sea Wall.

To cover cost of extension
 to Sea Wall for a distance
 of 40 yards.

100	0	0
-----	---	---

M.P. 139/24.

N.B.—When this space is insufficient, sheets should be attached, but the sum total shown on this.

Vote on Estimates } £100 : : Expenditure authorised to date. } £Nil : : Balance available. } £100 :

Comments of Treasurer in submitting to Governor.

Signature of Head of Department.

C. H. Round.
 Clerk-in-Charge P.W.D.

Balance available as stated..

M. Craigie Walker
 Ag. Treasurer, 21/9/26.

Date 21st September. 1926.

Decision of Governor.

Date _____ 19 _____

Governor.