

PUBLIC WORKS

C.S.

1926.

No.

4/26

Col. Engineer

SUBJECT.

192 6

2nd January

PROGRAMME OF PUBLIC WORKS FOR  
1926.

Previous Paper.

2/25

MINUTES.

Minute from Col Engineer of 2nd January 1926

*Colonial Engineer.*

*I have spoken to Mr. [unclear] this morning  
The issue of P.W. as requested in para 2  
of your memo. is approved.*

*Your proposed programme of work will  
be considered as soon as possible of work  
in connection with the imminent arrival of  
a mail boat permits. In the meantime all  
routine work and current work should proceed*

*[Signature]*  
6.1.26

The Hon. Col. Secy.,

Thank you, noted,

2. Financial Requisitions to cover routine and current work submitted, herewith, accordingly.

*[Signature]*  
Colonial Engineer.

Subsequent Paper.

The Hon. Col. Treasurer,

Passed to you with Financial Requisitions.

*[Signature]*  
Colonial Engineer.  
8th January, 1926.

Hon. Col. Secy

Submitted

K. W. Thompson  
12.1.26

G.L. Submitted

- 2 R. No. 3 for £100 - minor repairs etc. XVII.2.
- " 4 " £300 - Road, Drains etc. XVII.1
- " 6 - 232 Cemetery Improv. App. I.1.

Consideration of the Col. Engineer's submitted Programme of work for 1926 is still pending.

J.C.L.  
14.1.26

H.P.S.

Requestions signed.

2 Programme of work for January approved.

M.  
16 Jan, 1926

Colonial Engineer.

1. F.R.s nos 3, 4, & 6 herewith for local action.
2. To note approval of Jan'y programme of work.

Hon. Col. Secy

J.C.L.  
16.1.26

Noted & passed to you

Approved  
Col. Engineer  
18 January 1926

The Hon. Col. Secy:

F.R's Nos 3, 4, & 6 withdrawn & copies filed herein.

K. W. Thompson  
Treasurer.  
19/1/26.

Y.E. J.R. No. 5 for £22 Submitted for favour of approval. The work is included in the Colonial Engineer's Programme of work for January which was approved by J.P. on 16.1.26 in C.

J.P.  
29.1.26  
30 Jan'y 1926

Colonial Engineer.  
J.R. No. 5 herewith for usual action

Hon. M. Treasurer

J.P.  
30/1/26

Noted & passed by you

W. Hoyle  
Hon. Sec. In Charge  
30/1/26

Hon. Col. Sec.

J.R. No. 5 withdrawn.

W. Thompson  
Treasurer.  
3/2/26

I have spoken to Mr. regarding the Programme of work Submitted on D. Owing to unforeseen circumstances, the Colonial Engineer finds himself unable to adhere to his proposed programme and it will be necessary for the present to consider various works as they arise.

J.P.  
9/3/26

Suggested Programme of Work for 1926.

(1)

|  | Men.         | Work.   |
|--|--------------|---|
| January.                                       | Carpenters.  | Completion of Dockyard Jetty <sup>(1)</sup>   |
|  | Mason.       | Erecting Cross, etc. at Cemetery. <sup>(2)</sup>  |
|  | Labourers.   | Assisting at Cemetery <sup>(3)</sup> , excavating for Drill Shed, stacking peat. <sup>(3)</sup>                                   |
| February.                                      | Contractors. | Concrete bed for slipway. <sup>(6)</sup><br>Extension of Sea wall. <sup>(7)</sup><br>Painting semi-detached house. <sup>(5)</sup> |
|  | Carpenters   | Alterations to Dental Surgery, Windows in School. <sup>(8)</sup> , Erecting Drill Shed. <sup>(9)</sup>                            |
|  | Mason.       | Foundations for Drill Shed, <sup>(10)</sup> Cemetery stairway. <sup>(11)</sup>  |
| March.   | Labourers.   | Assisting at Drill Shed and Cemetery, painting, stacking peat. <sup>(12)</sup>  |
|  | Contractor.  | Painting exterior of Sullivan House. <sup>(13)</sup>  |
|  | Carpenters.  | Erecting Drill Shed. <sup>(14)</sup>  |
| April.   | Mason.       | Foundations for tool shed, Piers for water tanks building two ash pits. <sup>(15)</sup>   |
|  | Labourers.   | Overhauling fences, <sup>(16)</sup> stacking peat, <sup>(17)</sup> painting. <sup>(18)</sup>                                      |
|  | Carpenters   | Tidal landing at Public Jetty. <sup>(19)</sup>  |
| May.   | Mason.       | Foundations for P.W.D. stable. <sup>(20)</sup> Building two chimneys at Admiralty Cottage. <sup>(21)</sup>                        |
|  | Contractor.  | Painting Stock Inspector's Quarters. <sup>(22)</sup>  |
|  | Labourers.   | Assisting carpenters and mason, painting and stacking peat. <sup>(23)</sup>   |
| June, )<br>July, )<br>August, )<br>September.) | Carpenters   | Building tool shed, re-erection of P.W. Stable. <sup>(24)</sup>   |
|  | Mason.       | Overhauling sea-wall. <sup>(25)</sup>   |
| October.                                       | Labourers.   | Assisting carpenters and mason, stacking peat on the banks. <sup>(26)</sup>   |
|  | Carpenters   | Erection of Officer's Quarters <sup>(27)</sup>  |
|  | Mason.       | " " " " " " " " " " " "   |
| November.                                      | Labourers    | " " new common fence. <sup>(28)</sup>   |
|  | Carpenters.  | " " Officer's Quarters. <sup>(29)</sup>   |
|  | Mason.       | " " " " " " " " " " " "   |
| December.                                      | Labourers.   | Painting, stacking peat, assisting tradesmen.   |
|  |              | As November.  |

R. S. Basley.  
Colonial Engineer.  
2nd January, 1926.

No. \_\_\_\_\_

(It is requested that, in any reference to this letter, the above Number and the date may be quoted.)



MINUTE.

2

..2nd January.....19 26 .

*From* The Colonial Engineer.

*To*

THE COLONIAL SECRETARY,

Stanley, Falkland Islands.

The Hon. Col. Secy.,

I beg to submit herewith, on separate sheet, suggested Public Works programme for 1926.

2. Certain routine work, viz., scavenging, minor repairs to buildings and painting of buildings, also work of erecting cross at the Cemetery is in hand and wages will become due on the 16th of January. I should be glad to receive authority to submit Financial Requisitions in connexion with the above items.

*R. Sarsley*

Colonial Engineer.

Files containing correspondence relative to  
works proposed for 1926.

-----

|                                       |                    |   |
|---------------------------------------|--------------------|---|
| Dockyard Jetty (1)                    | M. P. 797/24.      |   |
| Memorial Cross at Cemetery (2)        | 590/24.            |   |
| Improvement of Cemetery (3) (13) (15) | 306/22 & I/15/25.  | ✓ |
| Drill Hall (4) (11) (12) (14) (19)    | 455/24 & I/69/25.  | ✓ |
| Dockyard Slipway (6)                  | 160/25.            | ✓ |
| Extension of Seawall. (7)             | 139/24.            | ✓ |
| Alterations to Dental Surgery. (9)    | 686/25.            |   |
| School Alterations (10)               | 568/24.            | ✓ |
| Tool Shed (20) (30)                   | 564/25.            |   |
| Water Storage. (21)                   | 563/25.            | ✓ |
| Public Jetty. (26)                    | 1157/21.           | ✓ |
| Building of ashpits (22)              | No correspondence. |   |
| P. W. D. Stables. (27) (31)           | " "                |   |
| Officers' Quarters. (33) (35)         | " "                |   |
| Routine Work. (5) (8) (16) (17) (18)  |                    |   |
| (23) (28) (29) (32)                   | " "                |   |

-----

# FALKLAND ISLANDS.

## REQUISITION TO INCUR EXPENDITURE.

*Quadruplicate*  
ORIGINAL.  
DUPLICATE

HEAD OF ESTIMATE Public Works Department

{ Treasurer's }  
No. **3**

SUB-HEAD Repairs to Government Buildings.

| State in detail, service or article, &c.,<br>on which the amount is to be expended.                      | State when amount is<br>to be paid. | Estimated Cost. |    |    |
|--|-------------------------------------|-----------------|----|----|
|  |                                     | £               | s. | d. |
| <u>Minor repairs and maintenance services.</u>   |                                     | £ 120           | 0  | 0  |
| <p>N.B.—When this space is insufficient, sheets should be attached, but the sum total shown on this.</p> |                                     |                 |    |    |

Vote on Estimates. } £ 750 : : Expenditure authorised to date. } £ 100 : : Balance available. } £ 590 :

Comments of Treasurer in submitting to Governor.

Signature of Head of Department.

*R. Basely*  
Colonial Engineer.

Balance available as stated, £590.

Date 12th January 1926

(s d) W.A. Thompson,  
Colonial Treasurer.  
12th January, 1926.

Approved

Decision of Governor.

Date 16th January 1926.

(sgd) J. Middleton,  
Governor.

# FALKLAND ISLANDS.

## REQUISITION TO INCUR EXPENDITURE.

*Quadruplicate*

ORIGINAL  
*MM*  
DUPLICATE

HEAD OF ESTIMATE REPAIRS TO ROADS AND BRIDGES

{ Treasurer's

SUB-HEAD 1, Roads, Tunnels & Bridges

{ No. **4** }

| State in detail, service or article, &c.,<br>on which the amount is to be expended.     | State when amount is<br>to be paid. | Estimated Cost. |    |    |
|---|-------------------------------------|-----------------|----|----|
|   |                                     | £               | s. | d. |
| <u>Reavinging.</u>  |                                     |                 |    |    |
| Wages of ditchman.....  |                                     | £140            |    |    |
| Removal of refuse from ditches<br>and clearing ash-bins of<br>Government Buildings..... |                                     | £140            |    |    |
| Extra labour during storms.....   |                                     | £20             |    |    |
|   |                                     | £300            | 0  | 0  |

N.B.—When this space is insufficient, sheets should be attached, but the sum total shown on this.

Vote on Estimates } £500 : : Expenditure authorised to date } £ nil. : : Balance available } £500 :

Comments of Treasurer in submitting to Governor.

Signature of Head of Department.

*W.A. Thompson*  
Colonial Engineer.

Balance available as stated, £500.

Date 14th January 1926

(sgd) W.A. Thompson,  
Colonial Treasurer.  
12th January, 1926.

Approved

Decision of Governor.

(sgd) W.A. Thompson,

Date 16th January 1926

Governor.



# FALKLAND ISLANDS.

## REQUISITION TO INCUR EXPENDITURE.

*Quadruplicate*

ORIGINAL.  
*MM*  
DUPLICATE

HEAD OF ESTIMATE VIII. PUBLIC WORKS DEPARTMENT

Treasurer's

SUB-HEAD 2. Repairs to Government Buildings.

No. 5

| State in detail, service or article, &c.,<br>on which the amount is to be expended. | State when amount is<br>to be paid. | Estimated Cost. |          |          |
|---|-------------------------------------|-----------------|----------|----------|
|   |                                     | £               | s.       | d.       |
| <u>Painting exterior of semi-detached house,</u><br><u>2 coats.</u>                 |                                     |                 |          |          |
| <u>Materials.</u>   |                                     |                 |          |          |
| 10 gallons paint, @ 12/-.....   |                                     | 69.             | 0.       | 0        |
| Sundries, putty, lead, etc.....   |                                     | <u>1.</u>       | <u>0</u> | <u>0</u> |
|   |                                     | 70.             | 0        | 0        |
| <u>Labour.</u>  |                                     |                 |          |          |
| Contract.....   |                                     | <u>12.</u>      | <u>0</u> | <u>0</u> |
|   |                                     | 82.             | 0        | 0        |

N.B.—When this space is insufficient, sheets should be attached, but the sum total shown on this.

|                               |  |                             |
|-------------------------------|--|-----------------------------|
| Vote on Estimates. } £750 : : | Expenditure authorised to date. } £120 : : | Balance available. } £630 : |
|-------------------------------|--|-----------------------------|

Comments of Treasurer in submitting to Governor.

Signature of Head of Department. } R. B. Asker  
Colonial Engineer.

Balance available as stated, £650.

Date 10th January 1926

(sgd) W.A. Thompson,  
Colonial Treasurer.  
19th January, 1926.

A proved

Decision of Governor.

(sgd) J. Middleton,

Date 30th January 1926

Governor.

# FALKLAND ISLANDS.

## REQUISITION TO INCUR EXPENDITURE.

*Quadruplicate*

ORIGINAL.  
DUPLICATE

HEAD OF ESTIMATE \_\_\_\_\_

{ Treasurer's

SUB-HEAD 1, Cemetery Improvement.

{ No. **6** }

| State in detail, service or article, &c.,<br>on which the amount is to be expended.                      | State when amount is<br>to be paid. | Estimated Cost. |    |    |
|--|-------------------------------------|-----------------|----|----|
|  |                                     | £               | s. | d. |
| <u>Improvement of approach to Cemetery.</u>  |                                     |                 |    |    |
| <u>Materials.</u>  |                                     |                 |    |    |
| 80 yards broken stone.....   |                                     | 84              | 0  | 0  |
| 25 casks cement.....   |                                     | 25              | 0  | 0  |
| 20 tons sand.....  |                                     | 10              | 0  | 0  |
| 1 gallon paint.....  |                                     | 1               | 0  | 0  |
| <u>Labour.</u>   |                                     |                 |    |    |
| Laying single gateway in Cemetery<br>wall; erecting and painting one<br>double and two single gates..... | 330 hrs.                            |                 |    |    |
| Building concrete stairway and<br>laying concrete covering on plat-<br>form of War Cross.....            | 660 "                               |                 |    |    |
| Laying concrete water channels in<br>West side of a approach.....  | 110 "                               |                 |    |    |
| Quarrying stone, laying paths and<br>laying out enclosures.....  | 1100 "                              |                 |    |    |
| Building front (North) wall and end<br>sections.....   | 300 "                               |                 |    |    |
| Carting sand, cement and building<br>stone.....  | 100 "                               |                 |    |    |
|  | 1/- 2600 "                          | 130             | 0  | 0  |
|  |                                     | 214             | 0  | 0  |
|  | Unforeseen.....                     | 10              | 0  | 0  |
|  |                                     | 222             | 0  | 0  |

N.B.—When this space is insufficient, sheets should be attached, but the sum total shown on this.

Vote on Estimates. } £992 : : Expenditure authorised to date. } £11. : : Balance available. } £992 :

Comments of Treasurer in submitting to Governor.

Signature of Head of Department. } W. B. Ashley  
Colonial Engineer.

Balance available as stated, £292.

Date 14 January 1926

(sgd) W.A. Thompson,  
Colonial Treasurer.  
14th January, 1926.

Approved Decision of Governor.

(sgd) J. Middleton,  
Governor.

Date 16th January 1926.